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Agenda

ÅIntroductions

ÅTMP and Project Overview

ÅShawano/Taylor Approved Mitigation

ÅMason Staging and Issues

ÅShawano Staging and Issues

ÅSchedule

ÅBreakout Sessions



Goals for Today

ÅContinue communication concerning 

Shawano and Mason reconstruction

ÅUpdate recommendations on Shawano-

Taylor reconstruction

ÅReview construction staging for Shawano 

and Mason corridors

ïStaging Plans

ïDiversion Corridors

ïPotential Mitigation Concepts



Transportation Management Team

TMP Advisory Group

Incident Management

Task Force

Local Road Operations

Task Force

Public Outreach & Multi-Modal

Task Force

Public Institutions

Task Force



Task Groups Roles and 

Responsibilities
ÅLocal Roads

ïTraffic control modifications

ïIntersection improvements

ïSpeed limits, parking, access mods

ÅIncident Management

ïProbable incidents identified

ïResponse routes & coverage areas

ïCommunication plans



Task Groups Roles and 

Responsibilities
ÅPublic Institutions

ïSchool concerns

ïEvents

ïAccess & traffic diversion concerns

ÅPublic Outreach & Multi-modal

ïBusiness & public outreach

ïBus route impacts

ïBike/ped impacts



Project overview

ÅBrown County
īLimits: Orange Lane to                                          

Lineville Road

īLength: 14 miles

īConstruction: 2010 - 2017

īBudget: $1.005 billion

īDesign stage: 30% to 60%



Project overview

ÅBrown County
īConstruction: 2010 ï2017



Project overview

ÅBrown County highlights

īReconstruct 14 miles of freeway

īExpand mainline from 4 to 6 lanes

īAdd collector-distributor lanes between Mason Street 

interchange and WIS 29

īConstruct up to 28 roundabouts

īReconstruct 9 interchanges

īConstruct system interchanges at WIS 29 and I-43



Shawano/Taylor Intersection

ÅScheduled for 2011

ÅReconstruct as multi-lane roundabout

ÅStage construction to maintain access to 

businesses



Shawano/Taylor Intersection


